



| 2018 Advancing Family-Centered Care Coordination for CYSHCN<br>QI Grants Timeline |                   |  |
|---|-------------------|--|
| Date  |                   | Activity   |
| January   | TBD               | <ul style="list-style-type: none"> <li>Individual team calls</li> </ul>  |
| Jan-Dec   | TBD               | <ul style="list-style-type: none"> <li>Onsite or virtual TA meetings with WISMHI and Regional Centers for CYSHCN partners</li> </ul>   |
|   | Jan 31            | <ul style="list-style-type: none"> <li>If focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities</li> </ul> |
| February  | Feb 27<br>12-1pm  | <ul style="list-style-type: none"> <li>Learning community call (#1 of 3)</li> </ul>  |
| March   | Week of Mar 5     | <ul style="list-style-type: none"> <li>Q1 surveys sent to project lead</li> </ul>  |
| April   | Apr 6             | <ul style="list-style-type: none"> <li>Q1 surveys due</li> </ul>   |
|   | Apr 24<br>All day | <ul style="list-style-type: none"> <li>In-person meeting for all QI grantees (Wilderness Hotel and Golf Resort)</li> </ul>   |
| May   | Month of May      | <ul style="list-style-type: none"> <li>Pilot the use of the Care Coordination Measurement Tool</li> </ul>  |
| June  | Week of June 4    | <ul style="list-style-type: none"> <li>Q2 surveys sent to project lead</li> </ul>  |
|   | Jun 26<br>12-1pm  | <ul style="list-style-type: none"> <li>Learning community call (#2 of 3)</li> </ul>  |
| July  | July 6            | <ul style="list-style-type: none"> <li>Q2 surveys due</li> </ul>   |
| September   | Week of Sept 3    | <ul style="list-style-type: none"> <li>Q3 surveys sent to project lead</li> </ul>  |
| October   | Oct 5             | <ul style="list-style-type: none"> <li>Q3 surveys due</li> </ul>   |
|   | Oct 23            | <ul style="list-style-type: none"> <li>Learning community call (#3 of 3)</li> </ul>  |
| December  | Week of Dec 3     | <ul style="list-style-type: none"> <li>Q4 surveys sent to project lead</li> </ul>  |
|   | Dec 31            | <ul style="list-style-type: none"> <li>If focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities</li> </ul> |
| Ongoing   | TBD               | <ul style="list-style-type: none"> <li>As needed technical assistance</li> </ul>   |
| Ongoing   | TBD               | <ul style="list-style-type: none"> <li>Ongoing collaboration with partners from Regional Center for CYSHCN to learn about family engagement and community resources</li> </ul>         |
| 2018  |                   |  |
| January   | Jan 4             | <ul style="list-style-type: none"> <li>Q4 surveys due</li> </ul>   |
|   | Jan 31            | <ul style="list-style-type: none"> <li>Final report due</li> </ul>   |

Q1: Quarter 1 (Jan 1-Mar 31)  
 Q2: Quarter 2 (Apr 1-June 30)  
 Q3: Quarter 3 (July 1-Sept 30)  
 Q4: Quarter 4 (Oct 1-Dec 31)

Contact:  
 Colleen Lane  
 Children's Health Alliance of Wisconsin  
 Medical Home Project Manager  
[clane@chw.org](mailto:clane@chw.org)  
 608-442-4177