



| 2019 Advancing Family-Centered Care Coordination for CYSHCN<br>Using a Shared Plan of Care QI Project Timeline |                     |  |
|--|---------------------|--|
| Date   |                     | Activity   |
| January  | TBD                 | <ul style="list-style-type: none"> <li>Individual team calls</li> </ul>  |
|  | Jan 31              | <ul style="list-style-type: none"> <li>If focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities</li> </ul>               |
| February   | Feb 26<br>(12-1pm)  | <ul style="list-style-type: none"> <li>Learning community call (#1 of 3)</li> </ul>  |
| March  | Week of Mar 4       | <ul style="list-style-type: none"> <li>Q1 surveys sent to project lead</li> </ul>  |
|  | Mar 5<br>(7-8pm)    | <ul style="list-style-type: none"> <li>Family Representative Call (call #1 of 3)<br/>(facilitated by Family Voices, Parent 2 Parent)</li> </ul>  |
| April  | Apr 5               | <ul style="list-style-type: none"> <li>Q1 surveys due</li> </ul>   |
|  | Apr 23<br>(All day) | <ul style="list-style-type: none"> <li>In-person meeting for all QI grantees (Crowne Plaza, Madison)</li> </ul>  |
| June   | Week of June 3      | <ul style="list-style-type: none"> <li>Q2 surveys sent to project lead</li> </ul>  |
|  | June 12<br>(7-8pm)  | <ul style="list-style-type: none"> <li>Family Representative Call (call #2 of 3)<br/>(facilitated by Family Voices, Parent 2 Parent)</li> </ul>  |
|  | Jun 25<br>(12-1pm)  | <ul style="list-style-type: none"> <li>Learning community call (#2 of 3)</li> </ul>  |
| July   | July 5              | <ul style="list-style-type: none"> <li>Q2 surveys due</li> </ul>   |
| September  | Week of Sept 3      | <ul style="list-style-type: none"> <li>Q3 surveys sent to project lead</li> </ul>  |
| October  | Oct 4               | <ul style="list-style-type: none"> <li>Q3 surveys due</li> </ul>   |
|  | Oct 10<br>(7-8pm)   | <ul style="list-style-type: none"> <li>Family Representative Call (call #3 of 3)<br/>(facilitated by Family Voices, Parent 2 Parent)</li> </ul>  |
|  | Oct 22<br>(12-1pm)  | <ul style="list-style-type: none"> <li>Learning community call (#3 of 3)</li> </ul>  |
| December   | Week of Dec 2       | <ul style="list-style-type: none"> <li>Q4 surveys sent to project lead</li> </ul>  |
|  | Dec 31              | <ul style="list-style-type: none"> <li>If focusing on Youth Health Transition population, complete Got Transition's Current Assessment of Health Care Transition Activities</li> </ul>               |
| Ongoing  |                     | <ul style="list-style-type: none"> <li>As needed technical assistance</li> </ul>   |
| Ongoing  |                     | <ul style="list-style-type: none"> <li>Ongoing collaboration with partners from Regional Center for CYSHCN to learn about family engagement, community resources and selected focus area.</li> </ul> |
| 2020   |                     |  |
| January  | Jan 3               | <ul style="list-style-type: none"> <li>Q4 surveys due</li> </ul>   |
|  | Jan 31              | <ul style="list-style-type: none"> <li>Final report due</li> </ul>   |

Q1: Quarter 1 (Jan 1-Mar 31)  
 Q2: Quarter 2 (Apr 1-June 30)  
 Q3: Quarter 3 (July 1-Sept 30)  
 Q4: Quarter 4 (Oct 1-Dec 31)

Contact:  
 Colleen Lane  
 Children's Health Alliance of Wisconsin  
 Medical Home Project Manager  
[clane@chw.org](mailto:clane@chw.org)  
 608-442-4177